

25X1

cy 3 or 3

21 March 1956

MEMORANDUM FOR THE RECORD

SUBJECT: Visit to Ramo Woolridge and Watertown Strip

13-16 February 1956

1. On Monday February 13 The Ramo Woolridge plant was visited for the purpose of clarifying certain fields of responsibility between the contractor and Project AQUATONE.

2. The following items were discussed with

a. System One

(1) Ground Test Equipment requirements for the Project changed from four (4) to nine (9) each.

(2) Establishment of means for acceptance by the Government of the Systems One already delivered by the contractor.

(3) Advisability of providing standard ampex tape transports requirements of System One, three and four.

b. System Two

(1) Review of the scheduled field tests.

(2) Establishment of R and W as the original procurement source for the crystals for System Two.

c. The general status of the Systems being developed by R and W was discussed.

3. On Tuesday February 14, a visit was made to Watertown returning to L. A. the following day. The purpose of the visit was to complete a physical inventory of the System One delivered by the contractor and to initiate a procedure for operational testing of these systems prior to their acceptance.

4. On Thursday February 16, the R and W plant was revisited for a final checkout prior to returning to Washington.

25X1

PCI/DCI/L/EE/efm

ILLEGIB